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ABSTRACT: The objectives of this research are to analyze how much the cost of building 
efficiency between precast method and conventional method in Samarinda State Islamic 
Institute Library Building Project and to analyze the pattern of building price efficiency of 
precast and conventional construction methods in Samarinda State Islamic Institute Library 
Building Project. This research uses quantitative research method by analyzing two different 
data, based on method type, where it uses action research method; looking for the difference and 
efficiency that can be obtained from two calculation results which are done; and aim to find the 
most effective way. The results of this research are the efficiency of building price between 
precast method and conventional method in Samarinda State Islamic Institute Library Building 
Project is IDR. 341,372,815.86 or 7.12% and the biggest efficiency pattern was obtained from 
structural work of 2nd Floor and 3rd Floor of the building, this is because the first floor only has 
two major items: works of Tie Beam and Column. The highest efficiency pattern was obtained 
from the work of the ground beam as much 3.5% and the column beam was 2.08% and the floor 
plate was 1.58%. The conclusion of this research is that maximum efficiency for structural 
component was obtained from the dimension of structure component, which has big dimension.  
Keywords: Conventional, Cost, Method, Pattern, Precast 
1. Introduction 
To control a project to be on time, cost-appropriate, and quality-appropriate, it requires a proper 
method of work or method of execution. The application of technology has played an important 
role in a construction project (Son, 1999). Generally, the application of this technology is 
widely applied in the implementation methods of large construction work. The use of 
appropriate, practical, fast, and secure methods is highly helpful in the completion of work on a 
construction project (Latour and Woolgar, 2013). The implementation of construction methods, 
which are suitable with the field conditions, will be very helpful in the completion of 
construction projects concerned. 
Implementation of construction execution methods, besides closely related to the field 
conditions in which a construction project is done, also depends on the type of project which is 
being undertaken. (Rao et al., 2007) The method of work execution for buildings is different 
from the method of irrigation building work, power plant building, dock construction, and road 
and bridge construction. All stages of building work have an implementation method referred to 
the design of the planning consultant (Kendall et al., 2008). The aspects that influence the 
method of building implementation are: Conditions of the project site, Volume of work, 
surrounding situation of the project site, conditions of access road for materials and equipment, 
availability of tools, level of quality required, schedule of implementation, availability of 
construction technology and resources. 
The planning of the implementation method will follow the time schedule provided for the 
work. From the planning of this method, it will obtain the required equipment data, the type and 
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the volume of materials that will be needed, technical and order of work implementation and 
quality control patterns that should be applied (Pacheco-Torgal et al., 2013). If the available 
operation time is not sufficient in the execution of the building, then based on the ability of 
existing resources in the area, a realistic schedule of implementation that has taken into account 
all possibilities in the implementation of the building is made (Brühwiler, 2012). Buildings are 
usually constructed by conventional methods where all necessary construction materials are 
casted at the site of a construction project, for example, concrete for columns and beams casted 
directly at the project site (Kendall et al., 2011). There are several points of concern in this 
conventional method which are the long and less clean construction execution time and the cast 
basic materials which become more expensive and rare leading to the construction price which 
becomes more expensive (Abbas et al., 2009). 
Many skyscraper building construction use precast method meaning that the building structure 
is not casted in the construction site, such as conventional method, but casted at the factory 
site/plan or at the site location (below), so that the quality can be maintained well and can be 
produced massively. In this precast method, after fabrication is done, this precast component 
will be brought to the construction site/shunted and then arranged into a unit of building 
construction. The advantages of this precast system are good quality, relatively shorter 
construction execution time, environmentally friendly, and fewer construction materials to be 
thrown out of the construction site (Rangan and Joyce, 1992). By using precast method, then 
much cost can be saved, for example the cost of formwork is cheaper and the overheat cost is 
more affordable because the time of implementation is faster than conventional, so the precast 
method becomes more efficient when compared to conventional method. But the efficiency 
level of each building is different, this depends on the building level (Fava et al., 2003). The 
higher the level of the building, the more structural components that are used, so that the 
structure components can be massively produced in which it makes the cost become cheaper 
and increases cost efficiency (Hancock et al., 2007). In Indonesia, this precast method is well 
known. The structural components often utilize precast system, such as pile, column, beam, and 
floor plate. Besides determined by the method, the efficiency of a building is also determined 
from the price of materials and wages. The price of materials and wages vary by region and it 
can affect the magnitude of the building efficiency value in the area. 
2. Research Methods 
This research uses quantitative research method by analyzing two different data, while if it is 
seen from its method type, it uses action research method; look for the difference and efficiency 
that can be obtained from two calculation results which are done; and aim to find the method or 
the most effective way. This method is appropriately used to examine the status of a group of 
people, the company as the object of research, aiming to create descriptive explication 
systematically, factually, and accurately about the facts and the relationship between the 
investigated phenomena (Kwan et al., 2012). 
2.1 Calculation of Conventional Concrete Cost Budget Plan  
The price-forming component in the calculation of the conventional concrete cost budget plan is 
divided into two main components: work volume and unit price of work.  For calculation of 
concrete, the unit used is m3, the calculation of reinforcing steel uses unit of kg, and the 
calculation of formwork uses unit of m2. This unit of calculation is adjusted to the unit at the 
unit price of work taken from the analysis of the work unit price. The Unit Price Calculation of 
Cost Budget Plan were done by using SNI 7394 analysis year of 2008 and Regulation of Public 
Works and Housing Minister No.28 of 2016. The unit price of wages and materials which 
become the basis calculation is got from the unit price of Samarinda City Government in 2015. 
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After all the calculation of the unit price of the work is calculated in accordance with the 
applicable analysis, the price is multiplied with the work volume of each appropriate item (Xing 
et al., 2008).  
Table 1 and Table 2 show the example of the calculation of conventional concrete cost budget 
plan for Tie Beam work.  
Table 1 Tie Beam Work Cost Budget Plan 
No.  Job description Volume Unit Unit Price (IDR) Total Price 
(IDR) 
I.   STRUCTURE WORK 1         
1 Tie Beam TB1 30x50         
  -    K-250 Concrete 47.75 M3 1,640,746.04 78,349,725.14 
  -   Threaded reinforcing steel 5292.93 Kg 21,778.38 115,271,606.77 
  -    Plain reinforcing steel 2624.19 Kg 20,728.38 54,395,275.23 
  -    Formwork 322.90 kg 182,982.50 58,252,478.88 
  Total price    306,269,086.01 
2 Tie Beam TB2 25x40     
  -    K-250 Concrete 13.40 M3 1,640,746.03 21,985,996.89 
  -    Threaded reinforcing steel 1285.70 Kg 21,778.37 28,000,400.84 
  -    Plain reinforcing steel 785.98 Kg 20,728.37 16,292,002.15 
  -    Formwork 107.20 kg 182,982.50 19,615,724.00 
  Total price    85,894,123.90 
  
Table 2 Recapitulation of Structure Work Cost Budget Plan  Conventional Method 
No.  Job description Total Price (IDR) 
I Structure Work Floor 1 649,984,600.55 
II Structure Work Floor 2 1,501,816,153.11 
III  Structure Work Floor 3 1,501,816,153.11 
IV Structure Work Roof Floor 1 738,187,505.91 
V Structure Work Roof Floor 2 379,217,568.86 
  Total price 4,771,021,981.57 
2.2 Calculation of Precast Concrete Cost Budget Plan 
To accomplish the calculation of Precast Concrete Structure Work Cost Budget, some things 
must be considered as follows, the weight of each construction component that will be planned 
uses a precast system as it is related to the maximum capability of the conveyance or tool for 
erection, maximum length of construction component that will be planned, calculation of the 
strength of construction components at the time of elevation, the height of the building that will 
be done because it is related to the conveyance or the tool used for erection. The structural 
components are separated into several groups of parts with length and width or modules that are 
suitable for the need of making the same cast or formwork, so that efficiency can be achieved in 
formwork making (Okamura and Ouchi, 2003). 
2.3 Calculation of Unit Price Analysis 
To calculate work unit price of precast concrete structure in library building of Samarinda State 
Islamic Institute, the Work Unit Price Analysis from SNI no. 7832 year of 2012 is utilized. 
Table 3 gives the example of how to calculate the unit price by using the analysis of SNI 7832 
of 2012 with the price of materials and wages taken from the unit price of Samarinda city 
government budget year 2015. 
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Table 3 Production Field Analysis of 10 cm thick for precast concrete K-175 
1 M2 of 10 cm thick Production Field for precast concrete K-175: SNI 7832: 2012 
Coefficient Unit Description Unit Price (IDR) Total Price (IDR) 
32,600 Kg PC Cement  1,725.00 56,235.00 
0.0543 M3 Concrete sand 442,750.00 24,035.00 
0.0756 M3 Gravel 511,750.00 38,665.56 
0.1650 OH Workers 100,000.00 16,500.00 
0.0280 OH Craftsman 130,000.00 3,640.00 
0.0030 OH Craftsman head 140,000.00 420.00 
0.0080 OH Foreman 150,000.00 1,2000.00 
    Total price  140,695.56 
2.4 Calculation of Precast Concrete Cost 
By using the analysis of work unit price for precast concrete and combined by using the unit 
price of wages and materials obtained from the price of the Samarinda city government unit of 
Budget Year 2015 and the precast volume concrete, precast concrete work cost budget plan can 
be calculated as shown in Table 4.  
 
Table 4 Recapitulation of Structure Work Cost Budget Plan  Precast Method  
No Job description Total Price (IDR) 
I Structure Work Floor 1 605,075,034.49 
II Structure Work Floor 2 1,383,189,734.85 
III  Structure Work Floor 3 1,383,189,734.85 
IV Structure Work Roof Floor 1 706,520,591.76 
V Structure Work Roof Floor 2 351,674,069.77 
  Total price 4,429,649,165.71 
2.5 Comparison of Precast Concrete and Conventional Concrete Cost Budget Plan 
Recapitulation of Construction Cost Comparison between Conventional Concrete and Precast 
Concrete can be seen in Table 5.  
 
Table 5 Recapitulation of Construction Cost Comparison between 
Conventional Concrete and Precast Concrete  
  
Table 5 shows that the structure work with precast concrete can save the cost of IDR 
341,372,815.86 or as much 7.16 % of the cost of conventional concrete structure. 
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2.6 Efficiency Pattern of Precast Construction in Library Building of Samarinda State 
Islamic Institute 
The cost efficiency of the precast concrete structure in the library building of Samarinda State 
Islamic Institute is contributed by three components of the structure with different efficiency 
patterns. From Table 6, it can be seen that the pattern of efficiency for each component of 
different structures depends on the dimensions of structure components. For components of 
beams and Tie Beam, the obtained efficiency will be higher if the beam dimension is bigger and 
the number of beams becomes more abundant (Institute, 2006). The efficiency of the beam on 
the overall cost of the work is 0.28 % for the ground floor, 1.23% for floor 2 and floor 3, 0.4% 
for roof floor 1 and 0.35 for roof floor 2. For structural components, the efficiency gained will 
be greater if the column dimension is larger and the number of columns becomes more. The 
efficiency of the column on the overall work cost is 0.66% for floor 1, 0.71% for floor 2 and 
floor 3, and 0.00 for roof floor 1. For the floor plate components, the efficiency gained will be 
greater when plate module is more spacious and the number of plates with the same module is 
more abundant. The efficiency of floor plates and roof plates towards the overall work cost is 0, 
54% for floor 2 and floor 3, 0.27% for roof floor 1, and 0.23% for roof floor 2. 
 
Table 6 Comparison of Cost and Efficiency Patterns between Conventional Concrete and 
Precast Concrete 
 
 
3. Results and Discussion 
Cost Percentage for each component of the structural work can be seen in Table 7. Beam work 
is the work that has the largest portion in the order of structural work, then it is followed by the 
floor plate work, column work, and Tie Beam work. The structural component that has the 
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biggest work cost will have an enormous impact on the overall cost efficiency. The efficiency 
values of Tie Beam Type TB1 and TB2 work towards the overall cost of structural work are 
0.19% and 0.09% or in other words, it can save the cost of IDR 13,583,736.60. When it is 
compared to other structural elements, Tie Beam's work efficiency is not very large in value. 
This is due to the calculation of formwork which has two sides Tie Beam closed formwork. The 
efficiency of structural work with precast method is usually obtained from the use of repeatable 
formwork, so that Tie Beam work is not so maximal as well as caused by the volume of work 
that is not large when compared to the second ground beams and third ground beams. 
Table 7 Cost Percentage of Structural Work towards Overall Cost of Structure 
No.  Work item Conventional Concrete Precast Concrete 
1 Tie Beam Work 8.22% 8.54% 
2 Column Work 15.27% 14.20% 
3 Beam Work 38.68% 38.20% 
4 Floor Plate Work 37.82% 39.04% 
  Total 100% 100% 
 
The highest efficiency value for each work component is obtained from work item of Column 
Floor 2 and Column Floor 3 with efficiency value of 16.01%. It is caused by the cost of 
formwork on conventional concrete column calculations, which is very large and has four sides 
that must cover with formwork. The calculation of formwork precast concrete cost is done by 
only calculating three sides. When compared to the overall efficiency value work of Column 
Floor 2 and Column Floor 3, it only has an efficiency value of 0.7% or is ranked second in the 
overall efficiency of structural work which only contributes 2.08% efficiency. This is because 
the volume of column work is not too large, so that it influences less on the overall efficiency of 
the cost of structural work. The work efficiency of the column will give a significant influence 
if the volume amount of column work is quite large as in the work of building Flats or Hotels 
with dense column modules. In this library building, the building column modules are made 
loose for the movement freedom of library visitors.  
The highest percentage of efficiency for the overall work is got from beam work. This is due to 
the cost of beam work which is the highest cost work in structural work or about 38.68%. 
Overall efficiency in beam work is 3.5% or about 48.88% of overall efficiency total which is 
7.16%. This shows that the beam work greatly affects the overall cost of structural work. From 
the calculation of beam efficiency, it also obtained the result of efficiency that has a negative 
value (inefficient). It is caused by the beam work item having a negative value has a small 
dimension, so that it is inefficient because in the analysis of the unit cost of the beam work, the 
elevation and casting are also counted that do not depend on the amount of the concrete volume, 
but it depends on the number of structural component units. The calculation example of B5A 
type 1 on Roof Floor 1 amounting 7 members is presented in Table 8. 
Table 8 Precast Beam Unit of B5A Type 1 
Coefficient Unit Description Unit Price 
(IDR) 
Total Price 
(IDR) 
0.0414 M3 K-250 Concrete 1,375,000.00 56,925.00 
1.0000 Unit  Cost of Concrete Pour 72,060.00 72,060.00 
134719 Kg Threaded steel  21,778.38 293,395.15 
56595 Kg Plain steel 20,728.38 117,311.62 
0.4140 M2 Formwork 43,519.05 18,016.89 
1.0000 Unit Install + Open Formwork 13,550.00 13,550.00 
1.0000 Unit Concrete Unloading + 20m 105,804.50 105,804.50 
1.0000 Unit Erection 368.165,00 368.165,00 
       1,045,228.15 
Source: calculation results 
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Beam type B5A is a concrete beam that has dimensions 20cmx30cm (beam with small 
dimensions). From the calculation example of unit price analysis in the table above, it can be 
seen that the costs incurred on the work per unit of the beam consists of several components 
with unit of unit, so it is very influential on the beam of small dimension. It can also be seen that 
the beam erection is the biggest cost of B5A beam price-forming, even greater than the main 
works which are concrete work, formwork, and reinforced steel. From this data, it can be 
concluded that if it will perform the efficiency of the work with precast concrete method, it must 
be ascertained that the beam dimension of the structure must be at least greater than 
20cmx30cm. Ground plates have the second highest cost portion or as much 37.82% which is 
IDR 1,804,505,691.75. But in the efficiency of precast concrete work on conventional concrete, 
ground plate work is in the final order in the cost efficiency of the whole work. The total plate 
efficiency is 1.58%. Special for the work of this plate, the plate formwork is done to obtain the 
results of flat plate ground surface because it has a wide plate span. Unlike the beam that only 
counts the beam wall, the lower part of the beam uses the work ground as the base of the 
formwork of the beam. It is same as the column; formwork columns are only counted two sides 
of the column, so that it can save the use of formwork column. 
4. Conclusion 
From the results of research, it can be concluded that the building efficiency price between 
precast method and conventional method in Library Building Project of Samarinda State Islamic 
Institute is IDR 341,372,815.86 or as much 7.12%, the biggest efficiency pattern was obtained 
from the Structural Work of Floor 2 and Floor 3, this is because the first floor only has two 
main items: works of Tie Beam and Column. The highest efficiency pattern was obtained from 
the work of the ground beam as much 3.5% and the column beam was 2.08% and the last 
ground plate was 1.58%, from the calculation data result, the maximum efficiency for structural 
components is from the dimensions of the structural components having large dimensions. The 
larger the dimensions of structural components, the more efficient it is; in contrast, the smaller 
the dimensions of the structure components, the more inefficient it is. 
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